Including Evaluation in Outreach Project Planning



2007

1-576

C. 2

Outreach Evaluation Resource Center



National Library of Medicine

Planning and Evaluating Health Information Outreach Projects

Booklet

The Planning and Evaluating health Information Outreach series

Booklet 1

Getting Started with Community-Based Outreach

Find potential partners and collect information about the community (community assessment) that will generate ideas for health information outreach projects.

Use booklet 3 to design methods to collect and analyze community assessment data.

Booklet 2

Including Evaluation in Outreach Project Planning

Take the information gathered during your community assessment to develop an outcomes-based project and a plan for outcomes, pre-program, and process assessment.

Use booklet 3 to design methods to collect and analyze outcome, pre-program and outcomes assessment data.

2

Booklet 3

Collecting and Analyzing Evaluation Data

Design quantitative and qualitative methods to collect and analyze data for your community assessment plan developed in Booklet 1 and your outcomes, pre-program, and process assessment plan developed in Booklet 2.



Including Evaluation in Outreach Project Planning

Cynthia A. Olney, PhD
Evaluation Specialist
C.O. Evaluation Consulting LLC
olneyc@triad.rr.com

sjbarnes@u.washington.edu

Susan Barnes, MLS
Assistant Director
National Network of Libraries of Medicine
Outreach Evaluation Resource Center

Planning and Evaluating Health Information Outreach Projects

Booklet

National Library of Medicine Cataloging in Publication

Olney, Cynthia A.

Including evaluation in outreach project planning / Cynthia A. Olney, Susan Barnes. - Seattle, Wash.: National Network of Libraries of Medicine, Pacific Northwest Region; Bethesda, Md.: National Library of Medicine, [2006]

(Planning and evaluating health information outreach projects; booklet 2)

Supplement to: Measuring the difference / Catherine M. Burroughs. [2000]

Includes bibliographical references.

1. Health Education—organization & administration. 2. Community-Institutional Relations. 3. Information Services—organization & administration. 4. Data Collection—methods. I. Barnes, Susan, MLS. II. National Network of Libraries of Medicine (U.S.) Pacific Northwest Region. III. National Library of Medicine (U.S.) IV. Title. V. Series.

02NLM: WA 590 O51c 2006

NATIONAL LIBRARY OF MEDICINE

Additional copies can be ordered from:

National Network of Libraries of Medicine, Outreach Evaluation Resource Center Box 357155 University of Washington Seattle, Washington, 98195-7155 nnlm@u.washington.edu http://nnlm.gov/evaluation/

This project has been funded in whole with Federal funds from the National Library of Medicine, National Institutes of Health, Department of Health and Human Services, under Contract No. 62-5321.

Preface	i
Acknowledgements	ii ii
Introduction	1
Step One — Develop An Outcomes-based Project Plan	2
Step Two — Develop An Outcomes Assessment Plan	7
Step Three — Develop A Pre-project Assessment Plan	10
Step Four — Develop A Process Assessment Plan	11
Take Home Messages	12
References	13
Appendix 1 — How to Use a Logic Model at Different Stages of Your Project	14
Appendix 2 — Sample Data Resources	15
Appendix 3 — Evaluation Methods	16
Tool Kit	
Case Example — Senior Center Outreach Project	17
Worksheet 1 — Outreach Project to Senior Citizens	18
Worksheet 2 — Writing Objectives and Methods for Assessing Them	19
Worksheet 3 — Developing the Pre-Project Assessment Plan	20
Worksheet 4 — Process Assessment Plan	21
Blank Worksheets	22
Checklist	26

This booklet is part of the *Planning and Evaluating Health Information Outreach Projects* series, designed to supplement *Measuring the Difference: Guide to Planning and Evaluating Health Information Outreach*.[1] This series also supports evaluation workshops offered through the Outreach Evaluation Resource Center of the National Network of Libraries of Medicine (NN/LM). The goal of the series is to present step-by-step planning and evaluation methods. Along with providing information about evaluation, each booklet includes a case study and worksheets to help you with your outreach planning.

The series emphasizes the relationship between *planning* and *evaluation* — this is why both words are part of the series title. By including evaluation in the planning stage, you are committing to doing it and you are more likely to make it integral to the overall project. Conversely, in planning the evaluation you identify outcomes, which in turn help you to carefully assess project activities and resource needs.

These booklets are aimed at librarians — from the health sciences sphere, particularly — and representatives from community organizations who are interested in conducting health information outreach projects. We consider "health information outreach projects" to be educational or awareness activities designed to enhance community members' abilities to find and use information. A goal of these activities might be to equip group members to better address their — and their family members' and peers' — questions about health. Such outreach often focuses on online health information resources such as the Websites produced by the National Library of Medicine. Projects may also include other sources and formats of health information.

The first booklet, *Getting Started with Community-Based Outreach* is designed for those who have an idea for working with their communities but do not know how to start. It describes these steps:

- 1. Find partners for health information outreach projects,
- 2. Learn more about the outreach community, and
- 3. Inventory resources and assets.

The second booklet, *Including Evaluation in Outreach Project Planning*, is intended for those who need guidance in designing a good evaluation plan. It discusses how to do the following:

- 1. Develop an outcomes-based project plan,
- 2. Develop an outcomes assessment plan,
- 3. Develop a pre-project assessment plan, and
- 4. Develop a process assessment plan.

The third booklet, *Collecting and Analyzing Evaluation Data*, will probably be more understandable to those with some experience in conducting health information outreach, but those just starting in health information outreach also may find it useful for planning their outreach programs. It presents these steps for quantitative methods (processes for collecting data and turning them into statistics) and qualitative methods (processes for collecting non-numeric descriptive information and summarizing it):

- 1. Design your data collection methods,
- 2. Collect your data,

- 3. Summarize and analyze your data, and
- 4. Assess the validity of your findings.

We strongly endorse partnerships among organizations from a variety of environments, including health science libraries, community-based organizations, and public libraries. We also encourage broad participation of members of target outreach populations in the design and implementation of the outreach project. We try to describe planning and evaluation methods that accommodate this approach to community-based outreach. Still, we may sound like we are talking to project leaders. In writing these booklets we have made the assumption that one person or a small group of people will be in charge of initiating an outreach project, writing a clear project plan and managing the evaluation processes.

We also encourage evaluation practices that adhere to the Program Evaluation Standards developed by the Joint Committee on Standards for Educational Evaluation, which can be found at http://www.eval.org/EvaluationDocuments/progeval.html [2]. The *utility* standards require that evaluation findings will serve the information needs of the intended users, primarily those implementing a project or those with some vested interest in it. The *feasibility* standards direct evaluation to be cost-effective, credible to the different groups who will use evaluation information, and minimally disruptive to the project. The *propriety* standards uphold evaluation that is conducted ethically, legally, and with regard to the welfare of those involved in or affected by the evaluation. Finally, the *accuracy* standards indicate that evaluation should provide technically adequate information for evaluating a project.


We sincerely hope that you find these booklets useful. We welcome your comments, which you can email to nnlm@u.washington.edu

Acknowledgements

We are grateful to our colleagues who have graciously provided feedback and input, especially:

Dana Abbey, Consumer Health Liaison, NN/LM MidContinental Region
Renée Bougard, Associate Director, NN/LM South Central Region
Kelli Ham, Consumer Health Coordinator, NN/LM Pacific Southwest Region
Claire Hamasu, Associate Director, NN/LM MidContinental Region
Betsy Kelly, Assessment and Evaluation Liaison, NN/LM MidContinental Region
Michelle Malizia, Outreach Coordinator, NN/LM South Central Region
Heidi Sandstrom, Associate Director, NN/LM Pacific Southwest Region
Debra Stark, Evaluation Specialist, University of Texas Health Science Center at San Antonio

We also deeply appreciate Cathy Burroughs' groundbreaking work, *Measuring the Difference: Guide to Planning and Evaluating Health Information Outreach* and thank her for her guidance in our creating the booklets in this update and supplement, the *Planning and Evaluating Health Information Outreach Projects* series.



New outreach projects can be exciting, especially when the project team has innovative ideas for achieving outreach or has a wave of enthusiasm for a new community partnership. Evaluation, believe it or not, can add to the excitement if it is done correctly.

If evaluation is planned and conducted systematically throughout the project, it can provide information for self-reflection and project improvement. Evaluation also can help you provide compelling evidence of effectiveness of a well-done project, which is of interest to all stakeholders in your project. (A stakeholder is defined as anyone who has some form of investment or "stake" in the project). You will be able to take full advantage of these benefits if you include evaluation in your project plan from the beginning.

As you develop your project strategy, evaluation should be a key component. To design an evaluation plan, you first must identify the result (outcomes) you want to achieve. You must determine what activities, services, and products will help you achieve the desired outcomes. You also should list the resources that you will need to conduct the activities and to produce the products and services (outputs) that will lead to your desired outcomes.

You can think of these project components resources, activities, outputs, and outcomes as building blocks for your project and its evaluation. One tool for assembling these building blocks is known as a "logic model." A logic model is a one-page table that shows how the outcomes you want your program to achieve are linked to the resources, activities, and outputs needed to achieve them. You can also think of logic models as road maps that show your anticipated destination and how you expect to arrive there. With this map to work with, you can use evaluation throughout the project to help you stay on the chosen road and make course corrections as needed. Then, in the end, you will be able to assess whether or not you made it to your destination.

Step One

Develop An Outcomes-Based Project Plan

The logic model for an outreach project should be developed in the first stages of planning your project.

Figure 1 shows one typical logic model template, based in part on two approaches: one detailed in the *W.K. Kellogg Foundation Logic Model Development Guide* [3] and the other presented at the University of Wisconsin Extension Office evaluation Website [4]. The W.K. Kellogg Foundation guide presents the first two columns as the part of the logic model related to project plans ("your planned work") while the last three columns show the outcomes you hope to achieve ("your intended results").

For planned work, list the *resources* you need, including personnel, finances, goods, technology, or anything else you must obtain for the project. *Be realistic about the resources you will need to conduct your project.* The *activities* column presents the activities you plan to conduct in your project.

The intended results are then identified in the last three columns. First, the *outputs* column describes the deliverables of your project or

the scope of your project (such as the number of people trained or number of sessions conducted). Second, the short-term outcomes column portrays benefits that you expect your project will have, often describing outcomes for individual participants (e.g.., increased knowledge or improved satisfaction). Finally, the long term outcomes column is used to describe community, organizational or system-level changes. Since your project may only last 12-18 months, you may be not be able to achieve system-level changes before the project ends. However, it is important to articulate long-term outcomes as part of your overall plan so you understand the "big picture" of what you want to achieve. Completing this column also will help you decide whether you need to collect baseline data about changes that you are not expecting until far into the future.

The Kellogg Foundation guide also demonstrates how a logic model actually presents a project strategy. In Figure 1, you see a series of if-then statements at the top of each column. Together, these statements create the project strategy of how you will reach your goals [3].

Figure 1: Basic Logic Model Template*

Resources	Activities	Outputs (Deliverables)	Resources Activities Outputs Short-Term Outcomes Long-Term Outputs Congress Congress	Long-Term Outcomes
We need the following resources to accomplish our plan	If we can acquire these resources, then we can conduct these activities	If we conduct the activities, then we will be able to produce these products or deliver these services	If we deliver these products and services, then our participants will benefit in these ways	If our participants benefit in the way we intended, members of the community or organization will benefit in the following ways
Examples	Examples	Examples	Examples	Examples
Staff Partnerships Technology and technical support Training centers Funding Volunteers Administrative support	• Demonstrations (e.g., health fairs; classes) • Training sessions • Material or curriculum development • One-to-one training • Technology improvement • Promotional activities	Number of training sessions held Number of trainers trained Number of people trained Number of resources presented Number of booklets distributed Number of partnerships & collaborations created Amount of technology acquired and installed Types of training or promotional materials developed	Better community access to Internet health resources Improved participant: Knowledge Skill Comfort with technology Satisfaction with Internet resources Awareness of more or better options for obtaining health information Better ability to understand and manage health concerns	 Overall improvement in community toward management of personal health issues More community-based "experts" to help community residents with resources More options and locations for community members to find health information Less health care cost to individuals and community Changes in community members. More options for community More options for community members to research health concerns
Planne	Planned Work		Intended Results —	
Assumptions		Influences		

Including Evaluation in Outreach Project Planning
Planning and Evaluating Health Information Outreach Projects, Booklet 2
Outreach Evaluation Resource Center
National Network of Libraries of Medicine, National Library of Medicine, 2006

Table 1: Assumptions in Program Planning

Category	Examples of Assumptions
Target population	 They are interested in your activities They can be motivated to participate They will be available to participate
Environment	 Convenient and reliable access to computers and the Internet can be obtained You have access to facilities that are suitable for your activities and convenient to the target population
Staff	 Staff members expected to implement different aspects of the program have the skills and knowledge to do so These staff have the time and resources to fulfill their role on the project These staff are motivated to participate and are committed to the project

The University of Wisconsin Extension Office's logic model template [4] adds two helpful features to the model presented in this booklet. As you work through the logic of your project, the *Assumptions* area at the bottom of the logic model allows you to record any assumptions you have about conducting your project that you may have to confirm. Table 1 shows some typical assumptions that outreach teams might make when planning projects.

The *Influences* area should contain all the positive and negative influences you expect to encounter as you implement your project. When possible, assumptions and influences should be verified through pre-project evaluation and revised as needed.

Developing a logic model is a little bit like brainstorming, so most planners do not complete the logic model by starting in the resources column and moving toward the right. In fact, if you think of a logic model as a map to a destination, you can see that you need to know where you want to go (your outcomes) before deciding how to get there. Consider the short-term and long-term outcomes early in the planning stage. You might run a logic model discussion like this (be sure to write with something erasable):

- 1. Write the overall goal at the top of the logic model. The goal is the general purpose of the project, such as "To improve community members' ability to find information that helps them manage their health."
- 2. In logic models, the most important columns are the outcomes columns and, philosophically, that is where discussion should start. However, most people's first ideas are triggered by activities that they intuitively know would be beneficial or even resources they need for those activities. It is okay to start with the column that you *know best* to initiate conversation, but you should identify very quickly the outcomes you expect to accomplish. Do not list more than 2 activities without discussing outcomes.

- 3. Try to write the related activities, outputs, short-term outcomes, and long-term outcomes at the same time. Add resources as you think of them. You might want to use column breaks to show which activities, outputs, and outcomes belong together.
- 4. After you have completed the activities, outputs, and outcomes columns, think about what you will need to accomplish your project. This information belongs in the resources column. Column breaks may or may not be useful here, because you may use the same resources for a number of activities.
- 5. When the columns are completed, identify the factors you are taking for granted and list them in the assumptions box.
- 6. Identify the factors that may have a positive or negative effect on your project (including your ability to obtain funding). Are there resources you can leverage? Do you have data that documents needs of the target population for your intervention? Are there any barriers you may be facing? List these in the influences box.

Outcomes and outputs are sometimes difficult to distinguish. *Outputs* are the parts of the project that your team can accomplish, like the number of training sessions you plan

to conduct or the number of people you plan to train. They usually are the project *deliverables*. If your sentence starts with "we," such as "we will have exhibits at 10 community events," you are describing an output.

Outcomes are stated with an emphasis on the project recipients, such as "the participants will increase their ability to find information about health topics they hear about through the media" or "the agency staff will improve their ability to find health information for their clients."

Table 2 gives some categories of outcomes and examples that can be entered into the outcome columns of your logic model. You will notice that some outcomes are related to individuals while others are directed toward change at an environmental or community level. If your anticipated results are related to individuals and you expect to observe the results during or soon after your outreach project, they probably belong in the short-term outcomes column. Place results targeted at a community level in the long-term outcomes column. You also might put anticipated long-term effects for individuals in this column.

Table 2: Examples of Differe	ent Outreach Outcomes
------------------------------	-----------------------

Type of Outcomes	Examples			
Individual level				
Cognitive	 Increased awareness of Internet-based health resources Improved understanding of side effects of a prescription drug Improved knowledge of how to control a chronic health condition like hypertension or diabetes 			
Affective	 Improved confidence in finding good health information Increased confidence in asking questions of a physician 			
Skills	 Improved ability to distinguish reliable from unreliable health information Improved ability to manage health issues (e.g., prevent asthma attacks; cook with less salt to manage hypertension) 			
Quality-of-care outcomes	 Increased use of Internet resources to supplement information provided by physicians or clinics Increased use of health information when making health care decisions 			
Community level				
Environmental	 Improved community access to the Internet Improved reliability of Internet service in a community organization 			
Social	Increased number of volunteers available to help members of the community access online health resources.			

Ideally, a logic model is created with participation of representatives of all stakeholder groups (such as librarians, representatives from participating agencies, and clients who will receive services through the project). In reality, the first logic model may be drafted by a team submitting a grant or contract proposal, then revisited later by a more comprehensive outreach team or advisory group. This approach is fine, as long as the logic model is viewed as a flexible plan that can be revisited by a larger group at a later time. In fact, a logic model should be

revisited and revised periodically throughout the outreach project. Appendix 1 shows examples of how logic models can be helpful at many stages of a project.

There are numerous sources for designing logic models, with many available on the Internet, including materials from the W. K. Kellogg Foundation [3], University of Wisconsin-Extension [4], the Institute of Museum and Library Services [5], the National Network of Libraries of Medicine [6] and the Free Management Library [7].

Step Two

Develop an Outcomes Assessment Plan

Outcomes assessment allows you to demonstrate the results of your project. When you make a claim in your final report, you use outcome data to support your claim. For example, if you say that your workshop increased participants' confidence in finding good health care information, you would support this claim by writing "The percentage of participants indicating they were 'confident' or 'very confident' about finding good health care information increased from 45% on the pre-session evaluation to 80% on the post-session evaluation."

The first step in writing an outcomes assessment plan is to identify *indicators* for each short-term and long-term outcome in your logic model. For example, a short-term outcome of a training class might be

"participants will increase their ability to find out about their medications." In this example, ask yourself "What outward signs can be used to show how well the outcomes were achieved?" You may decide to have a quiz at the end of the training session where you give participants a list of prescription drugs and ask them to find the side effects. Their ability to answer the quiz questions correctly is an indicator that they know how to find information about their own medications. You may ask them directly in a training session evaluation if the session has improved their ability to get information about their prescription drugs. The number of affirmative responses to the survey question is an indicator. Table 3 shows some other examples of outcomes and indicators.

Table 3: Outcomes and Indicators

	Outcome	Indicator
1.	Participants will feel more confident about locating high quality health information on the Internet	Participants will indicate on the training evaluation form that they are more confident about locating high quality health information on the Internet
2.	Diabetes patients will discuss information they found on MedlinePlus with their diabetes educator	Diabetes educator will track the number of diabetes education class participants who bring MedlinePlus information to discuss in class or at appointments
3.	Teenagers will use MedlinePlus to get health information for a family member after they receive training	Teenagers will indicate in a survey that they got MedlinePlus information for family members
4.	Library staff will use NLM resources more often after being trained on these resources	Library computers will show more hits to NLM resource Websites after library staff has been trained

Once you have identified indicators, you now need to write outcome objectives. Outcome objectives set a target and timeframe for success of your program. A well-written objective should have the following:

- A measurable indicator to determine if the objective was accomplished,
- At least one target that sets your criterion for success, and
- A timeframe for when the objective will be accomplished

Each objective should be achievable given your time and resources and the priorities of those involved in the project. Table 4 shows outcomes objectives written for the outcomes in Table 3.

Specifying criteria for success can be a challenge. If you are fortunate, others will have conducted projects similar to yours

and published their outcomes. Their work can help you set reasonable expectations for your own project. A second approach is to get feedback from stakeholders as to what they would consider an acceptable "return on investment" of time and resources. Expectations may vary based on how long your project has been in place. If you are engaged in a pilot project, small changes may be adequate because your primary goal is to initiate your project. If you are involved in expansion of a pilot project, stronger results may be expected to justify continued investment of resources. As difficult as it can be to specify targets for your results, it is an important exercise in setting goals for your project and should not be avoided. However, be careful not to set your targets too high because you may not be able to achieve them given the typical time and resource constraints faced by outreach teams.

Table 4: Outcomes and Objectives

	Outcome	Objective
1.	Participants will feel more confident about locating high quality health information on the Internet	One month after a training session, 50% of participants will report feeling more confident about locating high quality health information on the Internet
2.	Diabetes patients will discuss information they found on MedlinePlus with their diabetes educator	Three months after the training session, 50% of diabetes patients trained to use MedlinePlus will report having a discussion with their diabetes educator about the information they found on MedlinePlus
3.	Teenagers will use MedlinePlus to get health information for a family member after they receive training	50% of teenagers trained to use MedlinePlus will report getting health information from a family member within a month after training
4.	More NLM resources wil be used after the library staff have been trained on these resources	There will be a 25% increase in the number of visits to NLM resource Websites from the library computers six months after all library staff have completed training

Figure 2: Evaluating Findings Using Success Criteria*

Objective: At the end of a training session, 50% of participants will report feeling more confident about locating high quality health information on the Internet.

Measurable indicator: % of participants who report feeling more confident about

locating high quality health information on the Internet

Target: 50% of participants

Timeframe: One month after the training session

Data Source	Evaluation Method	Data Collection Timing
Training participants	A post-training electronic survey sent to all training participants	Participants will receive the survey approximately month after their training

^{*} Table is adapted from the Institute of Museum and Library Services [8]

Next, put together a more specific plan-ofaction for evaluating each outcome. You will want to detailed your data source, evaluation method, and data collection timeline to assess your indicator. Data sources refer to the location of your information. Often, data sources are people (such as participants or observers) but they also may be records, pictures, or meeting notes. (see Appendix 2 for examples of data sources). Evaluation methods are the tools you use to collect data, such as a survey, observation, or quiz. (See Appendix 3 for examples of methods.) You also can find examples of sources and methods in Measuring the Difference (pages 60-63) [1] and in Booklet 3 of this series.

The Institute of Museum and Library Services provides a helpful planning tool for collecting indicator data [8]. Figure 2 is adapted from this planning tool and shows how the objectives and the evaluation plan are related.

Data only make sense in context, so you also want to think about how you will analyze your findings. There are two basic approaches. First, you can compare your outcomes against the targets you listed in your outcome objectives. For instance, if you set a goal that

80% of participants in your outreach project can find drug information by the end of your training session, then you can analyze your findings (that is, assess success) by comparing them against your target.

This analytic method has one drawback. If you do not do a pre-project assessment, you do not know how many people could find good drug information before your training session. Therefore, you cannot show how many people improved because of your project - they all may have been able to find good drug information prior to training. Your evidence will be more convincing if you can show change over time. To do so, you must assess the level of indicator before you start your outreach project. This is known as a baseline assessment. Baseline assessments are helpful anytime they can be conducted, but they are essential if your objectives are written like Objective 4 in Table 4 ("There will be a 25% increase in the number of visits to NLM resource Websites from the library computers within six months after all library staff have completed training") — you must conduct a baseline assessment. In some cases, you can still get baseline data after your project is completed. For instance, Web traffic reports

or customer databases that are collected on an ongoing basis allow you to compare data before and after the program. However, in many situations you will lose baseline information as soon as your project begins. So be sure to review your objectives and evaluation plan to see what baseline data you must collect. Figure 3 shows an example of an evaluation plan for Objective 4 in Table 4.

Figure 3: Evaluating Findings Using Change Over Time

Objective: There will be a 25% increase in the number of visits to NLM resource Websites from the library computers within six months after all library staff have completed training

Measurable indicator: % increase in the number of visits to NLM resource Websites

Target: 25% increase

Timeframe: Six months after library staff has been trained.

Data Source	Evaluation Method	Data Collection Timing
Web traffic data from library computers	Pre/post training comparison of number of hits three months prior to training and number of hits three months after staff training	Total number of visits to NLM resources six months prior to staff training (baseline) and total number of visits for the six months after staff training

^{*} Table is adapted from the Institute of Museum and Library Services [8]

Step Three

Develop a Pre-Project Assessment Plan

The outcome evaluation plan is designed to evaluate the results of your project. However, to plan the best strategies for accomplishing your outcomes, you will need a pre-project assessment plan.

Pre-project assessment should include the following steps:

- Revisit any community assessment data you collected before you developed your logic model:
- Investigate the assumptions in your logic model and confirm (or discover new) positive or negative influences that you might need to contend with in your project;
- Take an inventory of the resources you have and those that you must acquire to conduct your outreach project; and
- Conduct an audience analysis for the different activities in your logic model.

First, look at the community assessment data you gathered when you were looking for partners and communities for outreach projects. You may already have information about community assets and resources along with the general readiness of the community for health information outreach. After you look at the data you have already collected, determine whether you need other information for planning.

The assumptions and influences usually are assessed by interviewing stakeholders and project participants. You also may review records, such as attendance at events held at different times of the day (to see when activity is greatest) or enrollment numbers in different projects offered at the outreach sites.

An inventory of resources may involve interviews and site visits. It also may include reading the literature or talking with other outreach teams to get an idea of what you will need for your project. You will be looking at resources like staff availability during the project, meeting places, technology centers, events where you can exhibit online resources, and so on.

Audience analysis should be part of each structured activity (e.g., training sessions) you plan. For instance, you might be able learn about health topics of particular interest to each group, so you can tailor your activities to include those topics. You will want to know the level of experience and comfort with computers and the Internet for the

"average" participant in your training session. Of course, you will always have people at varying levels of experience and ability in any group, but you must determine and design for the "average" participant if you are providing some form of structured group training. (See the information about stages of change in the first booklet or in *Measuring the Difference*, pages 28-29. [1])

There is a possibility that you will discover information through your pre-project assessment that may lead to modification of your logic model. After you have completed this pre-assessment, you may find it necessary to make adjustments in either your activities or your expected short- and long-term outcomes.

Step Four

Develop a Process Assessment Plan

Along with outcomes and pre-project assessment, you also need a plan to monitor the degree to which you implemented your outreach plan as well as the quality of your activities and strategies. In other words, you will be monitoring resources, activities and outputs at the beginning, during, and at the end of your project. Keeping track of your project while it takes place is usually referred to as process assessment. It has two purposes:

- During your project, process assessment allows you to find out early about any fixable problems or challenges in your outreach project and make course corrections.
- At the end of the project, you will review your process assessment findings to help you and your stakeholders understand why your outreach project worked or did not work.

To assess the degree of implementation, you will want a plan for basic record keeping such as attendance rates at training sessions or visitors to your outreach booth. For quality of implementation, you can collect customer feedback through course evaluations, post-session interviews, or focus groups. Table 5 presents some typical process assessment questions and methods for addressing them.

Conducting your outreach activities will be a learning experience. Your process assessment may lead you to adjust your strategies or your expected results. Do not be afraid to re-assess your logic model and revise it mid-way through the project. However, keep track of earlier versions of the logic model; seeing how it changes can be part of the process assessment.

Table 5: Process Assessment

Question	Methods
How closely has the project been implemented according to the plan?	 Number of training sessions completed Attendance counts at training sessions Number of visitors to an exhibit Number of brochures or promotional items distributed
How well has the project been implemented?	 Brief post-session evaluations completed by training participants Interviews with trainers Interviews with activity staff
What barriers were encountered?	 Interviews with trainers Interviews with managers or activity directors of agencies that host training Interviews with participants

Take Home Messages

Including Evaluation in Outreach Project Planning

Evaluation must be incorporated into your overall health information outreach plan—before the project begins, while it is going on, and at the end. Your logic model will provide the evaluation plan framework for the preproject, process, and outcome assessment. If integrated into the project plan, evaluation becomes more meaningful and useful both to the outreach team and stakeholders. The steps for planning a project with an integrated evaluation plan are the following:

1. Develop a logic model with participation from a diverse group of stakeholders.

- 2. Write measureable objectives based on the short-term and long-term outcomes columns from the logic model.
- 3. Develop a reasonable data collection and analysis plan for outcomes evaluation based on your measureable objectives.
- 4. Design a pre-project assessment to assist with project planning.
- 5. Develop a process assessment plan to monitor the degree and quality of implementation of your plan.
- Think of the logic model as a flexible document. Revisit and revise it often as your project develops, but keep track of earlier versions so that you can see what has changed.

- 1. Burroughs C. Measuring the difference: guide to planning and evaluating health information outreach. [Web document]. Seattle, WA: National Network of Libraries of Medicine, Pacific Northwest Region, September, 2000 [cited 26 June 2006]. http://nnlm.gov/evaluation/guide/>.
- 2. The Joint Committee on Standards for Educational Evaluation. **The standards for program evaluation.** Thousand Oaks, CA: Sage, 1994.
- 3. WK Kellogg Foundation. Logic model development guide: Using logic models to bring together planning, evaluation, and action (item #1209) [Web document]. Battle Creek, MI: 2004 [cited 28 June 2005]. http://www.wkkf.org/Programming/ResourceOverview.aspx?CID=281&ID=3669.
- 4. University of Wisconsin-Extension. **Logic Model.** [Web document]. Madison, WI:2002-2005 [cited 28 June 2005]. http://www.uwex.edu/ces/pdande/progdev/index.html>.
- 5. Institute of Museum and Library Services. Learning opportunities grant (LOG) evaluation logic model worksheet. [Web document]. Washington, DC: [cited 6 September 2005]. http://www.imls.gov/grants/current/log fillin.doc>.
- 6. National Network of Libraries of Medicine. Guide 5: define how a program will work: the logic model. [Web document]. In: Guides for developing a community health information program [rev. March 31, 2005; cited September 6, 2005]. http://nnlm.gov/libinfo/community/logicmodel.php.
- 7. McNamara C. Guidelines and framework for designing basic logic model. [Web document]. St. Paul, MN: Free Management Library, 2000 [cited 26 June 2006]. http://www.managementhelp.org/evaluatn/lgc mdl.htm]>.
- 8. Institute of Museum and Library Services. Sample*Learning Opportunities Grant (LOG) evaluation logic model worksheet. [Web document] Washington, DC [cited 6 September 2005]. http://www.imls.gov/grants/current/log_sample.pdf>.

How to Use a Logic Model at Different Stages of Your Project

Phase	Benefits	Who should be involved
Proposal stage	 Allows the proposal writers to plan thoroughly Helps the writers anticipate funders' questions and prepare answers for inclusion in the proposal Provides a structure for writing the proposal 	 Principal investigator Project implementers Evaluation specialist
Planning Stage	 Brings all stakeholders into the planning process Builds relationships between outreach and CBO staff Allows different stakeholder groups to consider assumptions and identify potential barriers Helps outreach staff find ways to integrate into the CBO services and projects Provides a benchmark plan against which progress can be evaluated 	Representatives from the following stakeholder groups: • All partners on the outreach team And if possible, • Agency staff and volunteers • Clients • Evaluation consultant • Advisory committee, if one exists • Funders
Implementation stage	 Allows group to check actual project progress against the plan. Provides convenient method for updating new team members Allows group to re-examine assumptions and influences and revise plan Allows alterations in short- and long-term outcomes based on actual implementation Note: Good timing for this review might be quarterly or whenever reports are due to a funding agency. 	 Outreach team CBO partners (anyone involved in project) Advisory committee, if one exists
Reporting stage	Provides a structure for reporting evaluation data Compare actual implementation against plan Report evidence of outcome achievement Add unexpected outcomes	 Outreach team Evaluation consultant Note: Feedback about final report should be obtained from CBO partners and, if possible, participants

Sample Data Sources

People

- Participants
- Non-completers
- Project implementers (e.g., workshop facilitators, help desk staff)
- Administrators or agency staff
- Volunteers
- Experts (for instance, consultants trained to review training materials or Websites)
- Advisory committees
- Key informants (anyone with special knowledge about a project, organization, or community)
- Community leaders
- Funders

Existing Information

- Project records, such as attendance sheets from workshop sessions
- Meeting minutes
- Written material kept by people involved in a program, like journals or notes from a training session
- Email or bulletin board discussions
- Existing databases, like demographic information about participants who have received services from an agency
- Web traffic reports
- Newspaper articles

Observations

- Observations of users navigating Websites
- Videotapes of group discussions or meetings
- Products created by participants or stakeholders, such as handouts or items developed by organizational staff to promote consumer health Websites
- Newsletters
- Pictures, such as photos taken of students helping their parents use MedlinePlus

Taylor-Powell E, Steele S. Collecting evaluation data: an overview of sources and methods. [Web document]. Madison, WI: University of Wisconsin Extension, 1996 [cited 26 June 2006] http://cecommerce.uwex.edu/pdfs/G3658_4.PDF.

Evaluation Methods

- Surveys questionnaires administered in a standardized manner to collect primarily quantitative data.
- **Interviews** question-and-answer sessions with individuals. Some interviews are highly structured while others may be very unstructured.
- **Focus groups** interviews with a group of people. Usually individuals who are chosen for a group share some similarity, like age, profession, level of computer experience, or role in an organization (managerial, support staff, or volunteer).
- **Testimonials** these are brief accounts that individuals may give about an experience. For instance, you may ask individuals to give a brief account of how they used MedlinePlus the week following a training session.
- Logs descriptions of events, like the number of visitors to a health fair exhibit, or participants at a training session or a daily list of health topics brought by library users to a public library reference desk.
- **Document analysis** review and summary of written material pertinent to a project. Examples of documents includes organizational newsletters, meeting minutes, or existing evaluation documents created during an organizational self-study.
- Tests exams of individuals' skills or knowledge. Tests may have forced-choice questions (multiple-choice or true-false) or open-ended questions such as "name three different types of information you can find at MedlinePlus."
- **Reflective exercises** these are questions that are designed to get participants to reflect on experiences. They may be used on a one-time basis (like at the end of a training session) or they may be used to structure participants' entries to a journal or bulletin board discussion.
- Expert or Peer Review one or a group of people review products or presentations to judge its quality. They may either be experts (like public health experts reviewing health information promotional materials) or they may be peers (like outreach librarians observing and rating their colleagues' consumer health training sessions). Usually the review process is structured to assure systematic and thorough feedback.

Taylor-Powell E, Steele S. Collecting evaluation data: an overview of sources and methods. [Web document]. Madison, WI: University of Wisconsin Extension, 1996 [cited 26 June 2006] http://cecommerce.uwex.edu/pdfs/G3658_4.PDF.

Senior Center Outreach Project

The following case study is designed to demonstrate how to develop a logic model and an evaluation plan. For this case, activity directors from an agency that provides services to senior citizens partner with health science librarians to design a health information outreach project targeted for the over-65 population in their senior program. In this project, MedlinePlus training is offered to seniors, agency staff, and family members of the seniors. The goal of the program is to improve seniors' access to consumer health information, both by improving their skills and training others who can help them.

We first present completed worksheets, based on the case example described here. The first worksheet presents a logic model for this project. The second worksheet presents three objectives and evaluation plan to assess outcomes related to those objectives. The third worksheet presents a pre-project assessment plan and the fourth presents a process assessment plan. Blank versions of these worksheets are included for you to use in your project planning

STREET, STREET	

Resources	Activities	Resources Activities Outputs Short-Ter	Short-Term Outcomes	Long-Term Outcomes
		(Deliverables)		
Health science librarians to	Seniors enrolled in lunch	Six training sessions at each	Seniors improve knowledge about	MedlinePlus (M+) training
conduct training	program receive training	senior center	their health concerns	becomes a regular part of the
				senior lunch program
Senior center partners		50% of seniors in lunch	Seniors improve knowledge about	
		programs receive training	their prescription drugs	Seniors will report using NLM
Internet access			Seniors improve communication with	resources after training
at senior centers			physicians about health concerns	
Senior center staff to support	Senior center staff members	Two training sessions per staff	Activity staff will become a resource	Providing assistance on M+ will
educational activities	receive training on accessing	member and monthly follow-ups	for seniors to help them get health	be part of one staff member's job
	information on M+ or other	for three months	information	description
	NLM resources		-They will help seniors access M+	
			for health information	M+ training will be incorporated
			-They will help seniors prepare for	into orientation for new staff
			doctors' visits using M+	
				Staff will report helping seniors
				find health information after
				training program ends
	Family members (or other loved	Two monthly training sessions	Each senior in lunch program will	Training family members will
	ones) receive training	offered at varying times (day,	have one family member trained to	become a regular service offered
		evening) will be offered to	use NLM resources	through the senior center
		family members	Family members will report using M+after training	Family members will report use of online resources to help
			Family members will learn	seniors after training
			information about caring for seniors	
			and find resources for managing	
			conjore houlth iconoc	

Tool Kit

Objectives and Methods for Assessing Them

Objective 1: At least 80% of seniors who receive training on MedlinePlus will report one or more things they learned about their health concerns at the end of their last training session.

Measurable indicator: Number of seniors who can give examples of what they learned

Target: 80% will be able to report at least one thing they have learned

Timeframe: Immediately after the last training session

Data Source	Evaluation Method	Data Collection Timing
Participating seniors	Individual interviews by facilitators during the lunch session that follows the class	Immediately after last training session

Objective 2: At least 50% of trained seniors will report discussing information from MedlinePlus with their health care providers when interviewed three months after training

Measurable indicator: % of trained seniors who report discussing information from MedlinePlus with their health care providers

Target: 50% will report discussing information from MedlinePlus with their health care providers

Timeframe: Three months after training

Data Source	Evaluation Method	Data Collection Timing
Participating seniors	Survey administered by outreach team member (The survey will be read to seniors if necessary)	Three months after last training session

Objective 3: By the end of the project, at least 25% of seniors in the lunch program will have one family member who has attended MedlinePlus training.

Measurable indicator: % of seniors with a family member trained on MedlinePlus

Target: 25% of seniors will have a trained family member

Timeframe: By the end of the project

Data Source	Evaluation Method	Data Collection Timing
Training attendance records	Family members will be asked to identify themselves on training session attendance sheets	Beginning of each training session

Pre-Project Assessment Plan

Information to collect for each area	Plan for collecting it	
Assumptions and Influences		Deadline
 Confirm the following assumptions and influences Seniors and staff members do not know about MedlinePlus Family members want to be or are involved with the seniors' health care Most participants are fluent in English Technology labs are operable and Internet connections at centers are reliable Enrollment of daily lunch program has not changed since the last meeting with staff If the activity director has changed, check the willingness of new director to participate. 	 Interview staff who work closely with seniors and family members Interview seniors Visit facilities to examine computers Check in 2-3 times before project begins to see if Internet connections are working 	March 31
Resource Needs		Deadline
 How many seniors are enrolled in the lunch program at each center and how many attend regularly? How many family members are likely to take training? How many staff members will be trained on NLM resources? How much time can outreach librarians spend at the senior centers? How many staff members from the centers can assist in training? What access do activity staff members have? (Technology center? Access from their desks?) Do seniors and their family members have Internet connections outside of the senior center? When are the best times and days for scheduling training? 	Request attendance data from interviews with administrative staff members who keep records of attendance Interview staff who work closely with seniors and family members Interview staff coordinators or managers	March 31
Audience Analysis		Deadline
 How interested are activity staff members in learning to use MedlinePlus to help seniors? What online resources do the activity staff members use when they have health questions? What health topics are of particular concern to seniors? How interested are seniors in learning about online health information? How likely are seniors to talk with activity staff about their doctors' visits? How confident are they in talking with their physicians? Who, if anyone, in their family helps them with health care issues? How likely are family members to participate in training sessions? 	 Interviews with managers and activity staff at centers Interviews with seniors Interviews with family members 	April 10

Fool Kit

Process Assessment Plan

What do you need to monitor?	How will you monitor it?	When will data be collected?
Participation levels at each session Number of staff trained Number of seniors trained Number of seniors with at least one family member or loved one trained.	Attendance sheets that include name of participant and their relationship to the center (staff, senior, family member)	At each training event
Quality of the sessions	Evaluation sheet given at the end of each session Interviews with two seniors and two family members after the training session for feedback	Evaluation sheets: End of each session Interviews: Within week after each session
Usefulness of the information provided in training session	Mid-project planning and feedback session involving outreach team, trainers, activity staff, center managers Interviews with two seniors and two family members (see above)	Six weeks into program

Goal: Resources Activities (Deliverables) Short-Term Outcomes Long-Term Outcomes Assumptions Influences			Logic Model		
Outputs Short-Term Outcomes (Deliverables) Influences	Project Title: Goal:				
	Resources	Activities	Outputs (Deliverables)	Short-Term Outcomes	Long-Term Outcomes
	Assumptions		Influences		

Objectives and Methods for Assessing Them

Objective:		
Measurable indicator: Target: Timeframe:		
Data Source	Evaluation Method	Data Collection Timing
Objective:		
Measurable indicator: Target: Timeframe:		
Data Source	Evaluation Method	Data Collection Timing
Objective:		
Measurable indicator: Target: Timeframe:		
Data Source	Evaluation Method	Data Collection Timing

Pre-Project Assessment Plan

Plan for Collecting It	Deadline
	Plan for Collecting It

Fool Kit

Process Assessment Plan

What Do You Need to Monitor?	How Will You Monitor It?	When will Data Be Collected?

Checklist for Booklet Two Including Evaluation in Outreach Project Planning

Step One	Develop an Outcomes-Based Project Plan
	Develop a logic model to show how your planned work (resources, activities, and outputs) will lead to your intended results (short-term and long-term outcomes).
	List your assumptions underlying your logic model.
	Identify the positive influences that will support your project and the negative
	influences that may pose barriers.
Step Two	Develop an Outcomes Assessment Plan
	Identify indicators for each short-term and long-term outcome on your logic
	model (indicators are observable behaviors, like responses to a survey question
	or performance on a quiz).
	For each indicator, write an objective that includes a target (criterion for success)
	and a timeframe for achieving that target.
	Establish where you will collect information about the indicators (e.g., among
	participants or from documents such as attendance records), how you will collect
	it (survey, interview, document review) and when (before and after the training
	session; one month after the training session).
Step Three	Develop a Pre-Project Assessment Plan
	Look at your logic model and determine what pre-program assessment
	information you must collect to
	- Test the assumptions and confirm the influences in your logic model
	- Assess the resources identified in your logic model
	- Understand the different groups you will be addressing in your outreach efforts.
	Revisit your community assessment data to see if some of that information answers your questions.
	Design methods for collecting the pre-program assessment not provided in the
	community assessment information.
Step Four	Develop a Process Assessment Plan
Step Four	Trace how closely your project is being implemented according to the plan and
	how well you have achieved your deliverables listed in the output column.
	Investigate the quality of your project, such as participant training session
	evaluation forms or focus groups with trainers.
	Craitation forms of foods groups with trainers.





NLM 03181626 4